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9-4, Overflow line from PRV vault.  In place and has 
been backfilled. 

 
9-4, PRV vault (24k lb.) in place and backfilled. 

This 4” line is connect to intake screen at lake bottom.  
Air from compressor to be sent  thru to clean screen. 

 
Pad for electric transformer, built to elec.  power company 
specs.  Will be moved to final location by electric co. 

 
Concrete pad for control 
building entry in place. 

 
Concrete pad over gate 
valves, discharge side of 
wells is in place, safety 
shut off shown above.   

 The majority of the work on this project appears to have 
been completed.  There remains some electrical work that 
is being done today.  Weather change (rain) will delay the 
final site grading some what and re-seeding of site will not 
be done until after Oct. 15. 
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